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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 248 Date: 14-Jan-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 493

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the footing box , work on
the struts at 109 meters , & work on the erection tower . Crews started at 7:00 AM.

Rick , Carlos M. , Jose , Carlos G. & Salvador had to work on the top of the footing box . Crews
had to clean the cells for Tuesday concrete pour , clean the tower shafts , clean the 9 meters diaphragm ,
set ventilation & lighting systems . Crews started at 7:10 AM. They were done at 3:10 PM.

Augie & Casey had to work on the barge & W line rigging materials to the site , & they had to work
with the other crews on the tower erection .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the erection tower from 128 to
144 meter elevations . Crews had to erect the North East corner , West vertical & West truss . They had to
install bolts , & drive drift pins at the connections . Crews started at 7:30 AM. Crews were done at 12:00
PM.

In the afternoon , crews had to erect the North truss . They started at 12:45 PM. Crews were done
at 2:30 PM.

Obra , Michael , Dustin , Salvador & I had to test 10% of the bolts at 109 meters struts inside the
façade & inside the East tower shaft .

Obra , Michael , & Salvador had to calibrate the Enerpac hydraulic machine. They were done at
8:00 AM.

Michael & Dustin started to torque the West struts at 8:15 AM. One bolt was stripped . Crews had to
change it . Crews were done at 9:30 AM. They started to torque the North strut . They started at 9:35 .
Crews were done at 10:05 AM.

After that , crews had to torque the South strut . They had to remove 8 bolts in order to pretension 8
bolts on the East corner of the South strut . New bolts , washer , & nuts were installed . Crews were done
at 11:00 AM.

Finally , crews had to torque East struts . They were done on the East struts at 11:55 AM. 2 bolts
failed . Crews had to touch them up .

In the afternoon , Pablo & Dustin had to torque the the bolts inside the East tower shaft. Crews
started at 1:45 PM. They were done at 2:35 PM. No bolt failed inside the East tower shaft .

Kimo , & Carlos had to close the South façade after completing the torque . Crews had to set the top
, bottom plates , & angles in place , & install the permanent bolts . Crews started at 10:20 AM.

Barry , Pablo , & Ryan had to work inside the tower shafts . Crews had to pretension the remaining

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 248 Date: 14-Jan-2011 Friday

bolts for the struts , & work with the other crews on the façade & torque the bolts . Crews started at 7:20
all tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20
PM.

Froylan & Jose had to work on the cat walk at 99 meters . Crews had to set 2 - 0.3 meter planks , &
secure them with bolts . Crews started at 7:30 AM. They were done at 9:00 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-SFE.05304-0120F4 Tower Lift 03 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00
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